
 
Start 

3/1/12 
Finish 
12/31/15 

1st Half 2nd Half 1st Half 2nd Half 2nd Half 1st Half 2nd Half 1st Half 

SDC Facilities Build-out 

3/1/12 - 3/15/13 

SDC Storage Infrastructure 
3/1/12 - 4/15/13 

SDC Program 

3/1/12 - 12/31/15 

WSP Migrations 
3/7/12 – 12/31/15 

SDC Firewall Infrastructure 
3/15/12 - 3/15/13 

OB2 Heat 
Reduction 

3/26/12 - 10/29/12 

SDC Network Core 
Infrastructure 
4/1/12 - 3/31/13 

CTS Move Phase 1 
7/20/12 - 6/30/14 

CTS Cloud POC 
12/3/12 - 10/16/13 

Firewall/Network Migrations 
3/18/13 - 9/30/14 

Facilities 
3/22/13 - 
8/19/13 

Virtual Tape Library (VTL)  
9/1/13 – 3/15/15 

SDC Network Core 
Phase 2 

7/1/13 - 3/31/14 

SDC Facilities 
Phase 2 

8/21/13 - 3/31/14 

CTS Cloud 
Beta 

11/4/13 - 
1/10/14 

SDC Move Phase 2  
11/15/13 - 6/30/15 

OB2 Equipment Room 
**PLACEHOLDER** 

3/31/14 - 6/30/15 

OB2 
Decommissioning 
**PLACEHOLDER** 

7/1/15 - 12/31/15 

Today 

Data Migrations 
4/15/13 – 3/31/14 

CTS Cloud  
Prod 

4/1/14 - 10/20/14 

*Rose colored boxes updated per the July 2013 SDC Business Plan  


